

DeadDrop - Refactoring #51

Refactoring # 43 (New): Refactorings V0.5

Simplecrypt: implement BinaryKey Version 2

10/16/2023 12:09 AM - Sancho Fock

Status:	Closed	Start date:	10/28/2023
Priority:	Normal	Due date:	10/29/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	API	Estimated time:	16:00 hours
Target version:	0.5.x		
Description			
The original binary Key format contains a lot of cribs. Therefore the key encrytion is pretty unsafe. Zhereför the planned Key format shall be implemented containing no cribs and needing half af the space			
Related issues:			
Precedes Refactoring #52: change Key Usage to Binary Key V2		Closed	10/30/2023 10/31/2023

History

#1 - 10/16/2023 12:11 AM - Sancho Fock

- Due date set to 10/27/2023
- Start date changed from 10/24/2023 to 10/27/2023
- Follows Refactoring #47: Implement basic Unit Test for Client added

#2 - 10/16/2023 12:11 AM - Sancho Fock

- Precedes Refactoring #52: change Key Usage to Binary Key V2 added

#3 - 10/16/2023 12:12 AM - Sancho Fock

- Due date changed from 10/27/2023 to 10/31/2023
- Start date changed from 10/27/2023 to 10/31/2023

#4 - 10/16/2023 12:13 AM - Sancho Fock

- Due date changed from 10/31/2023 to 12/11/2023
- Start date changed from 10/31/2023 to 12/11/2023

#5 - 10/16/2023 12:14 AM - Sancho Fock

- Due date changed from 12/11/2023 to 11/10/2023
- Start date changed from 12/11/2023 to 11/10/2023

#6 - 10/16/2023 12:14 AM - Sancho Fock

- Due date changed from 11/10/2023 to 11/14/2023

#7 - 10/23/2023 08:45 PM - Sancho Fock

- Due date changed from 11/15/2023 to 11/16/2023
- Start date changed from 11/13/2023 to 11/14/2023

#8 - 10/23/2023 09:30 PM - Sancho Fock

- Due date changed from 11/16/2023 to 11/15/2023
- Start date changed from 11/14/2023 to 11/13/2023

#9 - 10/24/2023 09:49 PM - Sancho Fock

- Due date changed from 11/15/2023 to 11/09/2023
- Start date changed from 11/13/2023 to 11/07/2023

#10 - 10/24/2023 10:33 PM - Sancho Fock

- Due date changed from 11/09/2023 to 11/10/2023
- Start date changed from 11/07/2023 to 11/08/2023

#11 - 10/24/2023 10:40 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/13/2023
- Start date changed from 11/08/2023 to 11/09/2023

#12 - 10/24/2023 10:44 PM - Sancho Fock

- Follows deleted (Refactoring #47: Implement basic Unit Test for Client)

#13 - 10/24/2023 10:45 PM - Sancho Fock

- Due date changed from 11/13/2023 to 11/14/2023
- Start date changed from 11/09/2023 to 11/10/2023
- Follows Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB added

#14 - 10/24/2023 10:45 PM - Sancho Fock

- Due date changed from 11/14/2023 to 11/16/2023
- Start date changed from 11/10/2023 to 11/14/2023

#15 - 10/24/2023 10:46 PM - Sancho Fock

- Due date changed from 11/16/2023 to 11/22/2023
- Start date changed from 11/14/2023 to 11/20/2023

#16 - 10/26/2023 02:00 AM - Sancho Fock

- Due date changed from 11/22/2023 to 11/23/2023
- Start date changed from 11/20/2023 to 11/21/2023

#17 - 10/26/2023 04:01 PM - Sancho Fock

- Due date changed from 11/23/2023 to 11/07/2023
- Start date changed from 11/21/2023 to 11/03/2023

#18 - 10/26/2023 04:03 PM - Sancho Fock

- Due date changed from 11/07/2023 to 11/06/2023
- Start date changed from 11/03/2023 to 11/02/2023

#19 - 10/26/2023 04:05 PM - Sancho Fock

- Follows deleted (Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB)

#20 - 10/26/2023 04:06 PM - Sancho Fock

- Due date changed from 11/06/2023 to 11/09/2023
- Start date changed from 11/02/2023 to 11/07/2023
- Follows Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

#21 - 10/26/2023 04:10 PM - Sancho Fock

- Due date changed from 11/09/2023 to 11/29/2023
- Start date changed from 11/07/2023 to 11/27/2023

#22 - 10/27/2023 09:41 PM - Sancho Fock

- Due date changed from 11/29/2023 to 11/10/2023
- Start date changed from 11/27/2023 to 11/08/2023

#23 - 10/27/2023 09:42 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/17/2023

- Start date changed from 11/08/2023 to 11/15/2023

#24 - 10/28/2023 07:40 PM - Sancho Fock

- Due date changed from 11/17/2023 to 11/07/2023

- Start date changed from 11/15/2023 to 11/03/2023

#25 - 10/28/2023 07:41 PM - Sancho Fock

- Due date changed from 11/07/2023 to 11/06/2023

- Start date changed from 11/03/2023 to 11/02/2023

#26 - 10/28/2023 08:25 PM - Sancho Fock

- Follows deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

#27 - 10/28/2023 08:25 PM - Sancho Fock

- Due date changed from 11/06/2023 to 11/01/2023

- Start date changed from 11/02/2023 to 10/30/2023

- Follows Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB added

#28 - 10/28/2023 08:27 PM - Sancho Fock

- Follows deleted (Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB)

#29 - 10/28/2023 08:27 PM - Sancho Fock

- Status changed from New to In Progress

- Start date changed from 10/30/2023 to 10/28/2023

#30 - 10/29/2023 05:44 PM - Sancho Fock

- Due date changed from 11/01/2023 to 10/29/2023

- Status changed from In Progress to Closed

- % Done changed from 0 to 100