

DeadDrop - Feature #12

Implement Private secure Drops Client

07/18/2023 01:00 AM - Sancho Fock

Status:	Closed	Start date:	10/04/2023
Priority:	Normal	Due date:	10/05/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Client	Estimated time:	8:00 hours
Target version:	0.4.x		
Description			
Private Secure drops are like private drops. But add use end to end encryption			
Requires User Roles and invites			
Related issues:			
Follows Feature #11: Implement Private secure Drops Backend		Closed	10/03/2023 10/03/2023
Follows Feature #35: Replace scAPI with localLib		Closed	08/11/2023 10/02/2023
Precedes Feature #15: Protect Client by Password		Closed	10/06/2023 10/14/2023

History

- #1 - 07/18/2023 12:45 PM - Sancho Fock
- Due date set to 07/20/2023
 - Start date changed from 07/18/2023 to 07/20/2023
 - Follows Feature #11: Implement Private secure Drops Backend added
- #2 - 07/18/2023 12:57 PM - Sancho Fock
- Estimated time set to 8:00 h
- #3 - 07/20/2023 02:07 AM - Sancho Fock
- Due date changed from 07/20/2023 to 08/02/2023
 - Start date changed from 07/20/2023 to 08/02/2023
- #4 - 07/25/2023 11:45 PM - Sancho Fock
- Target version changed from 0.3.0 to 0.4.x
- #5 - 07/25/2023 11:45 PM - Sancho Fock
- Follows Feature #35: Replace scAPI with localLib added
- #6 - 07/26/2023 11:47 PM - Sancho Fock
- Due date changed from 08/02/2023 to 08/03/2023
 - Start date changed from 08/02/2023 to 08/03/2023
- #7 - 07/26/2023 11:48 PM - Sancho Fock
- Due date changed from 08/03/2023 to 08/01/2023
 - Start date changed from 08/03/2023 to 08/01/2023
- #8 - 07/26/2023 11:52 PM - Sancho Fock
- Due date changed from 08/01/2023 to 08/03/2023
 - Start date changed from 08/01/2023 to 08/03/2023
- #9 - 07/26/2023 11:52 PM - Sancho Fock
- Due date changed from 08/03/2023 to 08/04/2023
 - Start date changed from 08/03/2023 to 08/04/2023

#10 - 07/26/2023 11:59 PM - Sancho Fock

- Due date changed from 08/04/2023 to 08/07/2023
- Start date changed from 08/04/2023 to 08/07/2023

#11 - 07/27/2023 11:41 PM - Sancho Fock

- Due date changed from 08/07/2023 to 08/09/2023
- Start date changed from 08/07/2023 to 08/09/2023

#12 - 07/27/2023 11:43 PM - Sancho Fock

- Due date changed from 08/09/2023 to 08/10/2023
- Start date changed from 08/09/2023 to 08/10/2023

#13 - 07/28/2023 11:39 PM - Sancho Fock

- Due date changed from 08/10/2023 to 08/07/2023
- Start date changed from 08/10/2023 to 08/07/2023

#14 - 07/28/2023 11:47 PM - Sancho Fock

- Due date changed from 08/07/2023 to 08/03/2023
- Start date changed from 08/07/2023 to 08/03/2023

#15 - 07/28/2023 11:56 PM - Sancho Fock

- Due date changed from 08/03/2023 to 08/14/2023
- Start date changed from 08/03/2023 to 08/14/2023

#16 - 07/29/2023 12:02 AM - Sancho Fock

- Due date changed from 08/14/2023 to 08/17/2023
- Start date changed from 08/14/2023 to 08/17/2023

#17 - 07/29/2023 12:04 AM - Sancho Fock

- Due date changed from 08/17/2023 to 08/18/2023
- Start date changed from 08/17/2023 to 08/18/2023
- Follows Feature #9: Implement Private Drops Backend added

#18 - 07/29/2023 12:05 AM - Sancho Fock

- Precedes Feature #15: Protect Client by Password added

#19 - 08/05/2023 11:37 PM - Sancho Fock

- Follows deleted (Feature #9: Implement Private Drops Backend)

#20 - 08/05/2023 11:40 PM - Sancho Fock

- Due date changed from 08/18/2023 to 08/23/2023
- Start date changed from 08/18/2023 to 08/23/2023

#21 - 08/05/2023 11:43 PM - Sancho Fock

- Due date changed from 08/23/2023 to 08/25/2023
- Start date changed from 08/23/2023 to 08/25/2023

#22 - 08/05/2023 11:44 PM - Sancho Fock

- Due date changed from 08/25/2023 to 08/22/2023
- Start date changed from 08/25/2023 to 08/22/2023

#23 - 08/05/2023 11:45 PM - Sancho Fock

- Due date changed from 08/22/2023 to 08/23/2023
- Start date changed from 08/22/2023 to 08/23/2023

#24 - 08/06/2023 09:30 PM - Sancho Fock

- Due date changed from 08/23/2023 to 08/18/2023
- Start date changed from 08/23/2023 to 08/18/2023

#25 - 08/06/2023 09:32 PM - Sancho Fock

- Due date changed from 08/18/2023 to 08/21/2023
- Start date changed from 08/18/2023 to 08/21/2023

#26 - 08/06/2023 09:33 PM - Sancho Fock

- Due date changed from 08/21/2023 to 08/15/2023
- Start date changed from 08/21/2023 to 08/15/2023

#27 - 08/06/2023 09:35 PM - Sancho Fock

- Due date changed from 08/15/2023 to 08/16/2023
- Start date changed from 08/15/2023 to 08/16/2023

#28 - 08/06/2023 09:39 PM - Sancho Fock

- Due date changed from 08/16/2023 to 08/14/2023
- Start date changed from 08/16/2023 to 08/14/2023

#29 - 08/06/2023 09:40 PM - Sancho Fock

- Due date changed from 08/14/2023 to 08/15/2023
- Start date changed from 08/14/2023 to 08/15/2023

#30 - 08/06/2023 09:40 PM - Sancho Fock

- Due date changed from 08/15/2023 to 08/16/2023
- Start date changed from 08/15/2023 to 08/16/2023

#31 - 08/07/2023 11:15 PM - Sancho Fock

- Due date changed from 08/16/2023 to 08/15/2023
- Start date changed from 08/16/2023 to 08/15/2023

#32 - 08/07/2023 11:18 PM - Sancho Fock

- Due date changed from 08/15/2023 to 08/18/2023
- Start date changed from 08/15/2023 to 08/18/2023

#33 - 08/07/2023 11:18 PM - Sancho Fock

- Due date changed from 08/18/2023 to 08/21/2023
- Start date changed from 08/18/2023 to 08/21/2023

#34 - 10/02/2023 10:50 AM - Sancho Fock

- Due date changed from 10/04/2023 to 10/06/2023
- Start date changed from 10/04/2023 to 10/06/2023

#35 - 10/02/2023 04:39 PM - Sancho Fock

- Due date changed from 10/06/2023 to 10/04/2023
- Start date changed from 10/06/2023 to 10/04/2023

#36 - 10/02/2023 04:40 PM - Sancho Fock

- Due date changed from 10/04/2023 to 10/05/2023
- Status changed from New to In Progress

#37 - 10/03/2023 01:06 AM - Sancho Fock

- % Done changed from 0 to 40

#38 - 10/05/2023 10:20 PM - Sancho Fock

- *Status changed from In Progress to Resolved*
- *% Done changed from 40 to 100*

#39 - 10/21/2023 01:22 AM - Sancho Fock

- *Status changed from Resolved to Closed*