

## DeadDrop - Feature #20

### Encrypt database content

07/18/2023 11:27 AM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/17/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/20/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	DB	<b>Estimated time:</b>	0:00 hour
<b>Target version:</b>	0.4.x		
<b>Description</b>			
All Data values shall be stored encrypted regardless of the drop type			
<b>Subtasks:</b>			
Feature # 48: Add Configuration for Encryption			Closed
Feature # 49: Add Transperent Enryption Layer between dbQuery			Closed
Feature # 50: Create DB Encryption Migration Tool			Closed
<b>Related issues:</b>			
Follows Feature #15: Protect Client by Password		Closed	10/06/2023 10/14/2023
Follows Feature #42: HashInvite Passwords		Closed	10/16/2023 10/16/2023
Precedes Refactoring #43: Refactorings V0.5		New	10/24/2023 11/24/2023
Precedes Support #53: Release V 0.4		Closed	10/23/2023 10/23/2023

### History

#### #1 - 07/18/2023 01:00 PM - Sancho Fock

- Estimated time set to 8:00 h

#### #2 - 07/19/2023 02:35 AM - Sancho Fock

- Target version changed from open to 0.2.0

#### #3 - 07/20/2023 02:03 AM - Sancho Fock

- Start date changed from 07/18/2023 to 07/23/2023

#### #4 - 07/22/2023 01:12 AM - Sancho Fock

- Start date changed from 07/23/2023 to 07/26/2023

#### #5 - 07/23/2023 09:02 PM - Sancho Fock

- Target version changed from 0.2.0 to 0.3.0

#### #6 - 07/25/2023 11:43 PM - Sancho Fock

- Target version changed from 0.3.0 to 0.4.x

#### #7 - 07/29/2023 12:05 AM - Sancho Fock

- Due date set to 08/22/2023

- Start date changed from 07/26/2023 to 08/22/2023

- Follows Feature #15: Protect Client by Password added

#### #8 - 07/29/2023 12:07 AM - Sancho Fock

- Precedes Feature #23: Enable Attchments added

#### #9 - 08/05/2023 11:40 PM - Sancho Fock

- Due date changed from 08/22/2023 to 08/25/2023

- Start date changed from 08/22/2023 to 08/25/2023

#### #10 - 08/05/2023 11:43 PM - Sancho Fock

- Due date changed from 08/25/2023 to 08/29/2023
- Start date changed from 08/25/2023 to 08/29/2023

**#11 - 08/05/2023 11:44 PM - Sancho Fock**

- Due date changed from 08/29/2023 to 08/24/2023
- Start date changed from 08/29/2023 to 08/24/2023

**#12 - 08/05/2023 11:45 PM - Sancho Fock**

- Due date changed from 08/24/2023 to 08/25/2023
- Start date changed from 08/24/2023 to 08/25/2023

**#13 - 08/06/2023 09:30 PM - Sancho Fock**

- Due date changed from 08/25/2023 to 08/22/2023
- Start date changed from 08/25/2023 to 08/22/2023

**#14 - 08/06/2023 09:32 PM - Sancho Fock**

- Due date changed from 08/22/2023 to 08/23/2023
- Start date changed from 08/22/2023 to 08/23/2023

**#15 - 08/06/2023 09:33 PM - Sancho Fock**

- Due date changed from 08/23/2023 to 08/17/2023
- Start date changed from 08/23/2023 to 08/17/2023

**#16 - 08/06/2023 09:35 PM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/18/2023
- Start date changed from 08/17/2023 to 08/18/2023

**#17 - 08/06/2023 09:39 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/16/2023
- Start date changed from 08/18/2023 to 08/16/2023

**#18 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/16/2023 to 08/17/2023
- Start date changed from 08/16/2023 to 08/17/2023

**#19 - 08/06/2023 09:40 PM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/18/2023
- Start date changed from 08/17/2023 to 08/18/2023

**#20 - 08/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 08/18/2023 to 08/17/2023
- Start date changed from 08/18/2023 to 08/17/2023

**#21 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/17/2023 to 08/21/2023
- Start date changed from 08/17/2023 to 08/21/2023

**#22 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/21/2023 to 08/22/2023
- Start date changed from 08/21/2023 to 08/22/2023

**#23 - 08/07/2023 11:18 PM - Sancho Fock**

- Due date changed from 08/22/2023 to 08/23/2023
- Start date changed from 08/22/2023 to 08/23/2023

**#24 - 10/02/2023 10:50 AM - Sancho Fock**

- Due date changed from 10/06/2023 to 10/10/2023
- Start date changed from 10/06/2023 to 10/10/2023

**#25 - 10/02/2023 04:39 PM - Sancho Fock**

- Due date changed from 10/10/2023 to 10/06/2023
- Start date changed from 10/10/2023 to 10/06/2023

**#26 - 10/02/2023 04:40 PM - Sancho Fock**

- Due date changed from 10/06/2023 to 10/09/2023
- Start date changed from 10/06/2023 to 10/09/2023

**#27 - 10/03/2023 01:14 AM - Sancho Fock**

- Due date changed from 10/09/2023 to 10/10/2023
- Start date changed from 10/09/2023 to 10/10/2023
- Follows Feature #42: HashInvite Passwords added

**#28 - 10/07/2023 11:15 PM - Sancho Fock**

- Due date changed from 10/10/2023 to 10/12/2023

**#29 - 10/07/2023 11:21 PM - Sancho Fock**

- Precedes Refactoring #43: Refactorings V0.5 added

**#30 - 10/07/2023 11:22 PM - Sancho Fock**

- Precedes deleted (Feature #23: Enable Attchments\ )

**#31 - 10/08/2023 12:12 AM - Sancho Fock**

- Due date changed from 10/12/2023 to 10/13/2023
- Start date changed from 10/10/2023 to 10/11/2023

**#32 - 10/10/2023 12:45 AM - Sancho Fock**

- Due date changed from 10/13/2023 to 10/16/2023
- Start date changed from 10/11/2023 to 10/12/2023

**#33 - 10/12/2023 01:35 AM - Sancho Fock**

- Due date changed from 10/16/2023 to 10/17/2023
- Start date changed from 10/12/2023 to 10/13/2023

**#34 - 10/12/2023 01:35 AM - Sancho Fock**

- Due date changed from 10/17/2023 to 10/18/2023
- Start date changed from 10/13/2023 to 10/16/2023

**#35 - 10/14/2023 01:50 AM - Sancho Fock**

- Due date changed from 10/18/2023 to 10/19/2023
- Start date changed from 10/16/2023 to 10/17/2023

**#36 - 10/15/2023 10:56 PM - Sancho Fock**

- Subtask #48 added

**#37 - 10/15/2023 10:59 PM - Sancho Fock**

- Subtask #49 added

**#38 - 10/15/2023 11:03 PM - Sancho Fock**

- Subtask #50 added

**#39 - 10/15/2023 11:05 PM - Sancho Fock**

- *Status changed from New to In Progress*

- *Estimated time deleted (8:00 h)*

**#40 - 10/16/2023 10:47 PM - Sancho Fock**

- *Precedes Support #53: Release V 0.4 added*

**#41 - 10/21/2023 01:22 AM - Sancho Fock**

- *Status changed from In Progress to Resolved*

**#42 - 10/21/2023 01:25 AM - Sancho Fock**

- *Status changed from Resolved to Closed*