

DeadDrop - Feature #22

Customize End2End Encryption Options

07/18/2023 11:29 AM - Sancho Fock

Status:	Closed	Start date:	11/09/2023
Priority:	Normal	Due date:	11/09/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Client	Estimated time:	80:00 hours
Target version:	0.5.x		
Description			
The User shall be able to select the encryption type(simplecrypt, AES, DES etc) and options (key length etc) for end to end encrypted Drops.			
Related issues:			
Precedes Feature #63: Reinit Simplecrypt Session key on ech Session		Closed	11/10/2023 11/12/2023
Follows Feature #24: Attach from Camera		Closed	11/08/2023 11/08/2023

History

#1 - 07/18/2023 01:02 PM - Sancho Fock

- Estimated time set to 80:00 h

#2 - 08/09/2023 12:07 AM - Sancho Fock

- Target version changed from open to 0.5.x

#3 - 08/09/2023 12:15 AM - Sancho Fock

- Due date set to 08/11/2023
- Start date changed from 07/18/2023 to 08/11/2023
- Follows Feature #28: Share / Invite Drops by Bluetooth added

#4 - 08/09/2023 12:16 AM - Sancho Fock

- Due date changed from 08/11/2023 to 09/08/2023
- Start date changed from 08/11/2023 to 09/08/2023

#5 - 10/02/2023 10:50 AM - Sancho Fock

- Due date changed from 10/13/2023 to 10/17/2023
- Start date changed from 10/13/2023 to 10/17/2023

#6 - 10/02/2023 04:39 PM - Sancho Fock

- Due date changed from 10/17/2023 to 10/13/2023
- Start date changed from 10/17/2023 to 10/13/2023

#7 - 10/02/2023 04:40 PM - Sancho Fock

- Due date changed from 10/13/2023 to 10/16/2023
- Start date changed from 10/13/2023 to 10/16/2023

#8 - 10/03/2023 01:14 AM - Sancho Fock

- Due date changed from 10/16/2023 to 10/17/2023
- Start date changed from 10/16/2023 to 10/17/2023

#9 - 10/07/2023 11:15 PM - Sancho Fock

- Due date changed from 10/17/2023 to 10/19/2023
- Start date changed from 10/17/2023 to 10/19/2023

#10 - 10/07/2023 11:23 PM - Sancho Fock

- Due date changed from 10/19/2023 to 10/20/2023
- Start date changed from 10/19/2023 to 10/20/2023

#11 - 10/07/2023 11:34 PM - Sancho Fock

- Precedes Feature #41: Add Rescue Password added

#12 - 10/16/2023 12:15 AM - Sancho Fock

- Due date changed from 11/23/2023 to 11/27/2023
- Start date changed from 11/23/2023 to 11/27/2023

#13 - 10/16/2023 12:16 AM - Sancho Fock

- Due date changed from 11/27/2023 to 11/29/2023
- Start date changed from 11/27/2023 to 11/29/2023

#14 - 10/16/2023 12:17 AM - Sancho Fock

- Due date changed from 11/29/2023 to 12/19/2023
- Start date changed from 11/29/2023 to 12/19/2023

#15 - 10/16/2023 12:18 AM - Sancho Fock

- Due date changed from 12/19/2023 to 01/08/2024
- Start date changed from 12/19/2023 to 01/08/2024

#16 - 10/16/2023 12:18 AM - Sancho Fock

- Due date changed from 01/08/2024 to 01/28/2024

#17 - 10/18/2023 12:45 PM - Sancho Fock

- Precedes Feature #60: Add 2nd Transport Layer Encryption added

#18 - 10/18/2023 12:49 PM - Sancho Fock

- Precedes deleted (Feature #41: Add Rescue Password)

#19 - 10/18/2023 12:51 PM - Sancho Fock

- Precedes Feature #63: Reinit Simplecrypt Session key on ech Session added

#20 - 10/18/2023 12:52 PM - Sancho Fock

- Precedes deleted (Feature #60: Add 2nd Transport Layer Encryption)

#21 - 10/30/2023 03:48 PM - Sancho Fock

- Follows deleted (Feature #28: Share / Invite Drops by Bluetooth)

#22 - 10/30/2023 03:48 PM - Sancho Fock

- Due date changed from 01/24/2024 to 12/11/2023
- Start date changed from 01/03/2024 to 11/20/2023
- Follows Feature #24: Attach from Camera added

#23 - 10/31/2023 10:58 PM - Sancho Fock

- Change foundaries like how to determine wich encryption type is used for the drop.
- Change UI to select the encryption type
- Change Simplecrypt key usage to V2 or configurable?
- Add AES
- Add DES
- Add DES3
- Add Blowfish
- Add Twofish
- Add the Option for Drop Passwords?

#24 - 11/07/2023 11:02 PM - Sancho Fock

- Due date changed from 12/07/2023 to 12/05/2023
- Start date changed from 11/16/2023 to 11/14/2023

#25 - 11/08/2023 10:35 PM - Sancho Fock

- Due date changed from 12/05/2023 to 11/30/2023
- Start date changed from 11/14/2023 to 11/09/2023

#26 - 11/09/2023 12:39 AM - Sancho Fock

- Status changed from New to In Progress

#27 - 11/09/2023 02:05 PM - Sancho Fock

- % Done changed from 0 to 10

#28 - 11/09/2023 04:34 PM - Sancho Fock

- % Done changed from 10 to 50

#29 - 11/09/2023 10:11 PM - Sancho Fock

- Due date changed from 11/30/2023 to 11/09/2023
- Status changed from In Progress to Closed
- % Done changed from 50 to 100