

DeadDrop - Feature #24

Attach from Camera

07/18/2023 11:32 AM - Sancho Fock

Status:	Closed	Start date:	11/08/2023
Priority:	Normal	Due date:	11/08/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Client Android	Estimated time:	16:00 hours
Target version:	0.5.x		
Description			
Enable attaching pictures from the camera			
Related issues:			
Precedes Feature #26: Share / Invite Drops by NFC		New	04/04/2024 04/25/2024
Follows Feature #23: Enable Attchments		Closed	11/01/2023 11/07/2023
Precedes Feature #22: Customize End2End Encryption Options		Closed	11/09/2023 11/09/2023

History

- #1 - 07/18/2023 12:47 PM - Sancho Fock
- Related to Feature #23: Enable Attchments added
- #2 - 07/18/2023 01:03 PM - Sancho Fock
- Estimated time set to 16:00 h
- #3 - 08/09/2023 12:07 AM - Sancho Fock
- Target version changed from open to 0.5.x
- #4 - 08/09/2023 12:11 AM - Sancho Fock
- Precedes Feature #26: Share / Invite Drops by NFC added
- #5 - 08/09/2023 12:13 AM - Sancho Fock
- Precedes Feature #23: Enable Attchments added
- #6 - 08/09/2023 12:16 AM - Sancho Fock
- Related to deleted (Feature #23: Enable Attchments)
- #7 - 08/09/2023 12:16 AM - Sancho Fock
- Precedes deleted (Feature #23: Enable Attchments)
- #8 - 08/09/2023 12:16 AM - Sancho Fock
- Due date set to 09/05/2023
- Start date changed from 07/18/2023 to 09/05/2023
- Follows Feature #23: Enable Attchments added
- #9 - 10/02/2023 10:50 AM - Sancho Fock
- Due date changed from 10/10/2023 to 10/12/2023
- Start date changed from 10/10/2023 to 10/12/2023
- #10 - 10/02/2023 04:39 PM - Sancho Fock
- Due date changed from 10/12/2023 to 10/10/2023
- Start date changed from 10/12/2023 to 10/10/2023
- #11 - 10/02/2023 04:40 PM - Sancho Fock
- Due date changed from 10/10/2023 to 10/11/2023

- Start date changed from 10/10/2023 to 10/11/2023

#12 - 10/03/2023 01:14 AM - Sancho Fock

- Due date changed from 10/11/2023 to 10/12/2023

- Start date changed from 10/11/2023 to 10/12/2023

#13 - 10/07/2023 11:15 PM - Sancho Fock

- Due date changed from 10/12/2023 to 10/16/2023

- Start date changed from 10/12/2023 to 10/16/2023

#14 - 10/07/2023 11:23 PM - Sancho Fock

- Due date changed from 10/16/2023 to 10/17/2023

- Start date changed from 10/16/2023 to 10/17/2023

#15 - 10/16/2023 12:15 AM - Sancho Fock

- Due date changed from 11/20/2023 to 11/22/2023

- Start date changed from 11/20/2023 to 11/22/2023

#16 - 10/16/2023 12:16 AM - Sancho Fock

- Due date changed from 11/22/2023 to 11/26/2023

#17 - 10/30/2023 03:48 PM - Sancho Fock

- Precedes Feature #22: Customize End2End Encryption Options added

#18 - 11/07/2023 11:02 PM - Sancho Fock

- Due date changed from 11/15/2023 to 11/13/2023

- Start date changed from 11/10/2023 to 11/08/2023

#19 - 11/08/2023 12:30 AM - Sancho Fock

- Status changed from New to In Progress

#20 - 11/08/2023 10:35 PM - Sancho Fock

- Due date changed from 11/13/2023 to 11/08/2023

- Status changed from In Progress to Closed

- % Done changed from 0 to 100