

DeadDrop - Refactoring #45

Refactoring # 43 (New): Refactorings V0.5

Document and Rework Object Model

10/06/2023 11:08 PM - Sancho Fock

Status:	Closed	Start date:	10/24/2023
Priority:	Normal	Due date:	10/26/2023
Assignee:	Sancho Fock	% Done:	100%
Category:	Doku	Estimated time:	16:00 hours
Target version:	0.5.x		
Description			
Related issues:			
Precedes Refactoring #47: Implement basic Unit Test for Client		Closed	10/27/2023 10/28/2023

History

- #1 - 10/07/2023 11:22 PM - Sancho Fock
 - Target version changed from open to 0.5.x
- #2 - 10/07/2023 11:23 PM - Sancho Fock
 - Due date changed from 10/13/2023 to 10/16/2023
 - Start date changed from 10/13/2023 to 10/16/2023
 - Follows Refactoring #44: Scan for wrong Names added
- #3 - 10/15/2023 05:35 PM - Sancho Fock
 - Precedes Refactoring #47: Implement basic Unit Test for Client added
- #4 - 10/16/2023 12:12 AM - Sancho Fock
 - Due date changed from 10/25/2023 to 10/29/2023
- #5 - 10/23/2023 08:45 PM - Sancho Fock
 - Due date changed from 10/30/2023 to 10/31/2023
 - Start date changed from 10/25/2023 to 10/26/2023
- #6 - 10/23/2023 09:30 PM - Sancho Fock
 - Due date changed from 10/31/2023 to 10/30/2023
 - Start date changed from 10/26/2023 to 10/25/2023
- #7 - 10/24/2023 09:48 PM - Sancho Fock
 - Status changed from New to In Progress
 - % Done changed from 0 to 50
- #8 - 10/24/2023 09:48 PM - Sancho Fock
 - Follows deleted (Refactoring #44: Scan for wrong Names)
- #9 - 10/24/2023 09:48 PM - Sancho Fock
 - Status changed from In Progress to Closed
 - % Done changed from 50 to 100
- #10 - 10/24/2023 09:49 PM - Sancho Fock
 - Due date changed from 10/30/2023 to 10/24/2023
 - Start date changed from 10/25/2023 to 10/24/2023

#11 - 10/24/2023 10:33 PM - Sancho Fock

- Due date changed from 10/24/2023 to 10/25/2023
- % Done changed from 100 to 60

Object Model was documented with Sparx. The Object Model was refactored as well.
Open Task: Use PasDoc to generate a SourceCode Documentation

#12 - 10/24/2023 10:39 PM - Sancho Fock

- Precedes Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

#13 - 10/24/2023 10:39 PM - Sancho Fock

- Precedes deleted (Refactoring #47: Implement basic Unit Test for Client)

#14 - 10/26/2023 02:00 AM - Sancho Fock

- Due date changed from 10/25/2023 to 10/26/2023
- Status changed from Closed to In Progress
- % Done changed from 60 to 80

#15 - 10/26/2023 04:00 PM - Sancho Fock

- Status changed from In Progress to Closed
- % Done changed from 80 to 100

#16 - 10/26/2023 04:01 PM - Sancho Fock

- Precedes Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB added

#17 - 10/26/2023 04:04 PM - Sancho Fock

- Precedes deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

#18 - 10/26/2023 04:08 PM - Sancho Fock

- Related to Refactoring #47: Implement basic Unit Test for Client added

#19 - 10/26/2023 04:09 PM - Sancho Fock

- Related to deleted (Refactoring #47: Implement basic Unit Test for Client)

#20 - 10/26/2023 04:10 PM - Sancho Fock

- Precedes Refactoring #47: Implement basic Unit Test for Client added

#21 - 10/26/2023 04:10 PM - Sancho Fock

- Precedes deleted (Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB)