

## DeadDrop - Refactoring #47

Refactoring # 43 (New): Refactorings V0.5

### Implement basic Unit Test for Client

10/15/2023 05:31 PM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/27/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/28/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Client	<b>Estimated time:</b>	40:00 hours
<b>Target version:</b>	0.5.x		
<b>Description</b>			
<b>Related issues:</b>			
Follows Refactoring #45: Document and Rework Object Model			<b>Closed</b> <b>10/24/2023</b> <b>10/26/2023</b>

### History

#### #1 - 10/15/2023 05:34 PM - Sancho Fock

- Start date changed from 10/15/2023 to 10/20/2023
- Estimated time set to 40:00 h
- Parent task set to #43

#### #2 - 10/15/2023 05:35 PM - Sancho Fock

- Due date set to 10/24/2023
- Start date changed from 10/20/2023 to 10/24/2023
- Follows Refactoring #45: Document and Rework Object Model added

#### #3 - 10/16/2023 12:11 AM - Sancho Fock

- Precedes Refactoring #51: Simplecrypt: implement BinaryKey Version 2 added

#### #4 - 10/16/2023 12:12 AM - Sancho Fock

- Due date changed from 10/26/2023 to 10/30/2023
- Start date changed from 10/26/2023 to 10/30/2023

#### #5 - 10/16/2023 12:13 AM - Sancho Fock

- Due date changed from 10/30/2023 to 12/10/2023

#### #6 - 10/16/2023 12:14 AM - Sancho Fock

- Due date changed from 12/10/2023 to 11/09/2023

#### #7 - 10/23/2023 08:45 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/13/2023
- Start date changed from 10/31/2023 to 11/01/2023

#### #8 - 10/23/2023 09:30 PM - Sancho Fock

- Due date changed from 11/13/2023 to 11/10/2023
- Start date changed from 11/01/2023 to 10/31/2023

#### #9 - 10/24/2023 09:49 PM - Sancho Fock

- Due date changed from 11/10/2023 to 11/06/2023
- Start date changed from 10/31/2023 to 10/25/2023

#### #10 - 10/24/2023 10:33 PM - Sancho Fock

- Due date changed from 11/06/2023 to 11/07/2023
- Start date changed from 10/25/2023 to 10/26/2023

**#11 - 10/24/2023 10:39 PM - Sancho Fock**

- Follows deleted (Refactoring #45: Document and Rework Object Model)

**#12 - 10/24/2023 10:40 PM - Sancho Fock**

- Due date changed from 11/07/2023 to 11/08/2023
- Start date changed from 10/26/2023 to 10/27/2023
- Follows Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore added

**#13 - 10/24/2023 10:44 PM - Sancho Fock**

- Precedes Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB added

**#14 - 10/24/2023 10:44 PM - Sancho Fock**

- Precedes deleted (Refactoring #51: Simplecrypt: implement BinaryKey Version 2)

**#15 - 10/24/2023 10:45 PM - Sancho Fock**

- Due date changed from 11/08/2023 to 11/10/2023
- Start date changed from 10/27/2023 to 10/31/2023

**#16 - 10/26/2023 02:00 AM - Sancho Fock**

- Due date changed from 11/10/2023 to 11/13/2023
- Start date changed from 10/31/2023 to 11/01/2023

**#17 - 10/26/2023 04:01 PM - Sancho Fock**

- Precedes deleted (Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB)

**#18 - 10/26/2023 04:04 PM - Sancho Fock**

- Due date changed from 11/13/2023 to 11/17/2023
- Start date changed from 11/01/2023 to 11/07/2023

**#19 - 10/26/2023 04:07 PM - Sancho Fock**

- Follows deleted (Refactoring #69: Add JavaDoc for ddAPI, ddCommons, ddDB and scCore)

**#20 - 10/26/2023 04:08 PM - Sancho Fock**

- Related to Refactoring #45: Document and Rework Object Model added

**#21 - 10/26/2023 04:09 PM - Sancho Fock**

- Due date changed from 11/17/2023 to 11/15/2023
- Start date changed from 11/07/2023 to 10/27/2023

**#22 - 10/26/2023 04:09 PM - Sancho Fock**

- Related to deleted (Refactoring #45: Document and Rework Object Model)

**#23 - 10/26/2023 04:10 PM - Sancho Fock**

- Follows Refactoring #45: Document and Rework Object Model added

**#24 - 10/26/2023 04:10 PM - Sancho Fock**

- Precedes Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB added

**#25 - 10/26/2023 11:42 PM - Sancho Fock**

- Status changed from New to In Progress
- % Done changed from 0 to 10

**#26 - 10/27/2023 09:39 PM - Sancho Fock**

- % Done changed from 10 to 70

**#27 - 10/27/2023 09:41 PM - Sancho Fock**

- Due date changed from 11/15/2023 to 10/29/2023

**#28 - 10/28/2023 12:44 AM - Sancho Fock**

- Due date changed from 10/29/2023 to 10/28/2023

- Status changed from In Progress to Closed

- % Done changed from 70 to 100

**#29 - 10/28/2023 07:40 PM - Sancho Fock**

- Precedes deleted (Test #70: Implement basic UnitTests for scCore, ddCommons and ddDB)