

DeadDrop - Support #56

Support # 53 (Closed): Release V 0.4

Update Website with Blog entry

10/16/2023 10:44 PM - Sancho Fock

<b>Status:</b>	Closed	<b>Start date:</b>	10/23/2023
<b>Priority:</b>	Normal	<b>Due date:</b>	10/23/2023
<b>Assignee:</b>	Sancho Fock	<b>% Done:</b>	100%
<b>Category:</b>	Release	<b>Estimated time:</b>	2:00 hours
<b>Target version:</b>	0.4.x		
<b>Description</b>			

History

#1 - 10/16/2023 10:44 PM - Sancho Fock

- Due date set to 11/17/2023
- Start date changed from 10/16/2023 to 11/17/2023
- Follows Refactoring #52: change Key Usage to Binary Key V2 added

#2 - 10/16/2023 10:45 PM - Sancho Fock

- Follows deleted (Refactoring #52: change Key Usage to Binary Key V2)

#3 - 10/16/2023 10:45 PM - Sancho Fock

- Due date changed from 11/17/2023 to 10/17/2023
- Start date changed from 11/17/2023 to 10/17/2023
- Follows Support #55: Build and deploy Clients added

#4 - 10/16/2023 10:46 PM - Sancho Fock

- Due date changed from 10/17/2023 to 10/18/2023
- Start date changed from 10/17/2023 to 10/18/2023

#5 - 10/16/2023 10:47 PM - Sancho Fock

- Target version changed from open to 0.4.x

#6 - 10/18/2023 12:26 PM - Sancho Fock

- Due date changed from 10/26/2023 to 10/31/2023
- Start date changed from 10/26/2023 to 10/31/2023

#7 - 10/20/2023 01:13 AM - Sancho Fock

- Due date changed from 10/30/2023 to 10/31/2023
- Start date changed from 10/30/2023 to 10/31/2023

#8 - 10/21/2023 01:11 AM - Sancho Fock

- Due date changed from 10/31/2023 to 10/30/2023
- Start date changed from 10/31/2023 to 10/30/2023

#9 - 10/21/2023 11:09 AM - Sancho Fock

- Due date changed from 10/30/2023 to 10/27/2023
- Start date changed from 10/30/2023 to 10/27/2023

#10 - 10/22/2023 12:23 AM - Sancho Fock

- Due date changed from 10/27/2023 to 10/26/2023

- Start date changed from 10/27/2023 to 10/26/2023

**#11 - 10/22/2023 12:30 PM - Sancho Fock**

- Due date changed from 10/26/2023 to 10/24/2023

- Start date changed from 10/26/2023 to 10/24/2023

**#12 - 10/23/2023 08:01 PM - Sancho Fock**

- Follows deleted (Support #55: Build and deploy Clients)

**#13 - 10/23/2023 08:02 PM - Sancho Fock**

- Status changed from New to In Progress

- Estimated time set to 2:00 h

**#14 - 10/23/2023 08:03 PM - Sancho Fock**

- Due date changed from 10/24/2023 to 10/23/2023

- Start date changed from 10/24/2023 to 10/23/2023

**#15 - 10/23/2023 08:49 PM - Sancho Fock**

- Status changed from In Progress to Closed

- % Done changed from 0 to 100